GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PR& RD Dept., - Vizianagaram District– PMGSY Phase X - Package No. AP-20 XA 09 - Road from Deruwada road @ 7/0 Km to Jarna - Extension of Agreement Time up to 31-10-2017 for a period of (579) days without imposing penalty – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.871 Dated:19.10.2016.

Read the following:-

1.GO.Ms.No.362, PR&RD (Progs.II) Dept., dt:09.11.2012.

2. From the ENC., PR., PMGSY., Hyd., Lr.No.W2/DEE-1/AP 20 XA 09/Jarna/VZNM, dt.24.08.2016.

--00--

O R D E R :-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad in his letter 2nd read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 31-10-2017 for a period of (579) days without any financial implication in respect of work "Road from Deruwada road @ 7/0 Km to Jarna of Vizianagaram District" under PMGSY Phase X.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take further necessary action in the matter accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

DINESH KUMAR
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj,
Do-No.3-20/4, Anikapadu, Vijayawada, Andhra Pradesh.
The Superintendent Engineer, Panchayat Raj, Vizianagaram District.
Copy to:
PS to Minister (PR,RWS&NREGS)
PS to Secretary (PR&RWS).
Sf/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER